COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 30/ 2019

ESTI MATE SUMVARY 23:51:15
CONTI D C20322 ESTI MATE NO: 0007 PROG SPEC YR: 2005
PCN: 20322- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 101.0 DAYS TI ME ALLOW 140 WORK DAYS
SH121 (WADSWORTH): BEAR CREEK TO 4TH PERCENT TIME  72.14 ORI G TIME ALLOW 140 WORK DAYS
PROJECT NO. STU1211- 085
SH121 (WADSWORTH): YALE TO 4TH
NAMVE OF ROAD:
PRQJECT COUNTI ES: JEFFERSON DENVER
CONTRACTOR:
Martin Marietta Materials, Inc. PAY PERI OD ENDI NG 09/ 28/ 2019 DATE TI ME STARTED 03/11/2019
1627 Col e Bl vd DATE LET 11/ 29/ 2018 DATE WORK BEGAN 03/11/ 2019
Suite 200 DATE AWARDED 12/ 13/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/25/2019 DATE ACCEPTED
Lakewood CO 80401 (720) 245- 6400 DATE NOTI CE TO PROCEED 03/11/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 5,827,734.17 PARTI Cl PATI NG $ 5,169, 321. 59 $ 255, 450. 95
AWARD PRQIECT AMT: $ 5,274,803.15 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 88.70% TOTAL EARNI NGS 5,169, 321. 59 255, 450. 95
FUNDS AVAI LABLE: $ 658, 412. 58 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 5,169, 321. 59 255, 450. 95
TOTAL CLAI MS: $ 0.00 RETAI NAGE -79,122.05 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 5,090, 199. 54 255, 450. 95
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 5,090, 199. 54 255, 450. 95
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 255, 450. 95

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20322 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20322-BID ESTI MATE RUN 09/ 30/ 2019
PRQJECT: STU1211- 085 ESTI MATE NO 0007 23:51: 15
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00195 *Renoval of Median Cover 15. 000 15. 000
Sy 0. 000 0. 00
38. 70000 15. 000 580. 50
0010 202-00200 *Renpval of Sidewal k 1, 055. 000 1, 054. 000
5% 0. 000 0.00
25.80000 1, 054. 000 27,193. 20
0015 202-00203 *Renoval of Curb and Gutter 1, 360. 750 1, 360. 750
LF 0. 000 0. 00
9. 38000 1, 360. 750 12, 763. 84
0020 202-00206  *Renpval of Concrete Curb Ranp 1, 396. 000 1, 396. 000
5% 0. 000 0.00
30. 49000 1, 396. 000 42, 564. 04
0025 202-00210 *Renpbval of Concrete Pavement 463. 000 463. 000
Sy 0. 000 0. 00
30. 49000 463. 000 14,116. 87
0030 202-00220 *Renmoval of Asphalt Mat 432. 000 432. 000
5% 0. 000 0.00
10. 64000 432. 000 4,596. 48
0035 202-00240 *Renpval of Asphalt Mat (Pl aning) 207, 414. 000 207, 414. 000
Sy 0. 000 0. 00
2.12000 207, 414. 000 439, 717. 68
0036 202-00250 Rem Pavenent Marki ng CMO #015 184. 000 0. 000
SF 0. 000 0.00
4. 95000 0. 000 0. 00
0040 202-00821 *Renoval of Sign Panel 9. 000 9. 000
EACH 0. 000 0. 00
40. 64000 9. 000 365. 76
0045 202- 00860 *Renpval of Pedestrian Push Button 19. 000 12.000
EACH 1. 000 46. 45
46. 45000 13. 000 603. 85
0050 202- 04002 *Cl ean Cul vert 67.000 0. 000
EACH 0. 000 0. 00

1, 361. 90000 0. 000 0. 00



CONTI D: C20322 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20322-BID ESTI MATE RUN 09/ 30/ 2019
PRQJECT: STU1211- 085 ESTI MATE NO. 0007 23:51: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0055 202- 04005 *Cl ean Val ve Box 70. 000 70. 000
EACH 0. 000 0. 00
236. 85000 70. 000 16, 579. 50
0060 203-01597 *Pot hol i ng 31. 000 31. 000
HOUR 0. 000 0. 00
213.17000 31. 000 6, 608. 27
0065 206- 00065 *Structure Backfill (FlowFill) 0. 000 0. 000
cY 0. 000 0. 00
410. 47000 0. 000 0. 00
0070 208-00035 *Aggr egat e Bag 400. 000 400. 000
LF 0. 000 0. 00
10. 75000 400. 000 4, 300. 00
0075 208-00046 *Pre-fabricated Concrete Washout Structure (Type 1) 2.000 2.000
EACH 0. 000 0. 00
5, 863. 81000 2.000 11, 727.62
0080 208-00051 *StormDrain Inlet Protection (Type I) 228. 000 228. 000
LF 0. 000 0. 00
11. 33000 228.000 2,583. 24
0085 208-00052 *StormDrain Inlet Protection (Type I1I) 88. 000 88. 000
LF 0. 000 0. 00
53. 24000 88. 000 4,685.12
0090 208-00103 *Renpval and Disposal of Sedinent (Labor) 40. 000 26. 000
HOUR 0. 000 0. 00
126. 47000 26. 000 3, 288. 22
0095 208-00105 *Renoval and Disposal of Sedinent (Equipnent) 20. 000 0. 000
HOUR 0. 000 0. 00
224.20000 0. 000 0. 00
0100 208-00106 Sweepi ng (Sedi ment Renoval ) 30. 000 25. 000
HOUR 0. 000 0. 00
220. 87000 25.000 5,521.75
0105 208-00107  *Renoval of Trash 10. 000 0. 000
HOUR 0. 000 0. 00

126. 47000 0. 000 0. 00



CONTI D: C20322 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20322-BID ESTI MATE RUN 09/ 30/ 2019
PRQJECT: STU1211- 085 ESTI MATE NO. 0007 23:51: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 208-00207 *Erosion Control Management 26. 000 20. 000
DAY 3. 000 776. 10
258. 70000 23.000 5, 950. 10
0115 210-00810 *Reset Ground Sign 3.000 2.000
EACH 0. 000 0. 00
435. 47000 2.000 870. 94
0120 210-00827 *Reset Pul |l Box 5. 000 4.000
EACH 0. 000 0. 00
296. 12000 4.000 1,184. 48
0125 210- 00859 *Modi fy Pedestrian Push Button 6. 000 5. 000
EACH 0. 000 0. 00
296. 12000 5. 000 1, 480. 60
0130 210-00860 *Reset Pedestrian Push Button 18. 000 11. 000
EACH 0. 000 0. 00
52. 26000 11. 000 574. 86
0135 210- 00865 *Reset Pedestrian Signal Head 2.000 0. 000
EACH 1. 000 87.09
87. 09000 1. 000 87.09
0140 210-04010  Adjust Manhol e 101. 000 92. 000
EACH 0. 000 0. 00
718. 81000 92. 000 66, 130. 52
0145 210- 04020 *Modi fy Inlet 3.000 3. 000
EACH 0. 000 0. 00
8, 209. 34000 3. 000 24,628. 02
0150 210- 04050 Adj ust Val ve Box 165. 000 165. 000
EACH 0. 000 0. 00
262. 32000 165. 000 43, 282. 80
0155 212-00006 *Seedi ng (Native) 0. 100 0. 100
ACRE 0. 000 0. 00
8, 623. 26000 0. 100 862. 33
0160 212-00032 *Soi | Condi tioning 0. 100 0. 100
ACRE 0. 000 0. 00

17, 821. 40000 0. 100 1,782.14
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CONTI D: C20322 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20322-BID ESTI MATE RUN 09/ 30/ 2019
PRQJECT: STU1211- 085 ESTI MATE NO. 0007 23:51: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0210 608-00006 *Concrete Sidewal k (6 Inch) 10. 000 10. 000
Sy 0. 000 0. 00
82. 09000 10. 000 820. 90
0211 608-00003 Conc Sidewal k (Fast Track) CMO #003 1, 009. 000 1, 009. 000
5% 0. 000 0. 00
93. 59000 1, 009. 000 94, 432. 31
0212 900-00006 Added Item (Dollar)/ Price Reduction - Concrete -44.170 -44.170
Si dewal k (Fast Track) CMO #005
DOL 0. 000 0. 00
1. 00000 -44.170 -44.17
0215 608-00010 *Concrete Curb Ranp 3. 000 3. 000
5% 0. 000 0. 00
187. 64000 3. 000 562. 92
0216 608-00011 Curb Ranmp (Fast Track) CMO #003 1, 692. 000 1, 692. 000
Sy 0. 000 0. 00
210. 64000 1, 692. 000 356, 402. 88
0217 900- 00006 Added Item (Dol lar)/ Price Reduction - Curb Ranp (Fast -141. 550 -141.550
Track) CMO #005
DOL 0. 000 0. 00
1. 00000 -141. 550 -141.55
0220 608-00015  *Detectabl e Warnings 367. 000 367. 000
SF 0. 000 0. 00
105. 55000 367. 000 38, 736. 85
0225 609-21010 *Curb and Cutter Type 2 (Section |-B) 709. 000 709. 000
LF 0. 000 0. 00
30. 49000 709. 000 21,617. 41
0226 609-31010 Cand GTy 2 |-B (Fast Track) CMO #003 0. 000 0. 000
LF 0. 000 0. 00
37.39000 0. 000 0. 00
0230 609-21020 *Curb and CGutter Type 2 (Section Il-B) 44.000 44.000
LF 0. 000 0. 00
34. 01000 44.000 1,496. 44
0231 609-31020 Cand GTy 2 |I-B (Fast Track) CMO #003 815. 000 815. 000
LF 0. 000 0. 00

40. 91000 815. 000 33, 341. 65



CONTI D: C20322 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20322-BID ESTI MATE RUN 09/ 30/ 2019
PRQJECT: STU1211- 085 ESTI MATE NO. 0007 23:51: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0235 610-00020 *Medi an Cover Material (Patterned Concrete) 3, 259. 000 3, 259. 000
SF 0. 000 0.00
14. 08000 3, 259. 000 45, 886. 72
0239 612-00039 Delin (Flex) (Surf Munt) CMO #011 12. 000 12. 000
EACH 0. 000 0. 00
115. 00000 12. 000 1, 380. 00
0240 612-00002 *Del i neator (Type I1l) 10. 000 10. 000
EACH 0. 000 0.00
32.51000 10. 000 325.10
0241 613-01300 3 In Elec Cond (P) CMO #007 20. 000 20. 000
LF 0. 000 0. 00
23. 00000 20. 000 460. 00
0245 613-07000 *Pul | Box (Special) 6. 000 6. 000
EACH 0. 000 0.00
307. 74000 6. 000 1, 846. 44
0250 613-10000 *Wring 1. 000 0. 000
LS 0. 750 12,628.76
16, 838. 34000 0. 750 12,628.76
0255 614-00011 *Sign Panel (Class |) 28. 000 28. 000
SF 0. 000 0.00
22.07000 28. 000 617. 96
0260 614-00012 *Sign Panel (Class Il) 69. 500 42.000
SF 20. 000 487. 80
24.39000 62. 000 1,512.18
0265 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 62. 000 62. 000
LF 0. 000 0.00
24.39000 62. 000 1,512.18
0270 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 9. 000 7.000
80) (Sl i pbase)
EACH 0. 000 0. 00
435. 47000 7.000 3,048. 29
0275 614-70000 *Programmuabl e Traffic Signal Face 2.000 0. 000
EACH 2.000 10, 799.78

5, 399. 89000 2.000 10, 799. 78



CONTI D: C20322 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20322-BID ESTI MATE RUN 09/ 30/ 2019
PRQJECT: STU1211- 085 ESTI MATE NO. 0007 23:51: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0276 614-70000 Prog Traf Sig Face (4-Section) CMO #010 1. 000 0. 000
EACH 0. 000 0. 00
5, 735. 67000 0. 000 0. 00
0280 614-70336 *Traffic Signal Face (12-12-12) 1. 000 0. 000
EACH 0. 000 0. 00
1, 016. 10000 0. 000 0.00
0285 614-72860 *Pedestrian Push Button 23.000 22.000
EACH 1. 000 1,201.91
1, 201. 91000 23. 000 27,643. 93
0290 614-72863 *Pedestrian Push Button Post Assenbly 23.000 20. 000
EACH 0. 000 0. 00
1, 393. 52000 20. 000 27, 870. 40
0295 614-72875  *Loop Detector Wre 2,708. 000 2, 708. 000
LF 0. 000 0. 00
6. 68000 2,708.000 18, 089. 44
0296 614-72887 Detect (M crowave Veh) CMO #009 2.000 0. 000
EACH 2.000 22,000. 00
11, 000. 00000 2.000 22,000. 00
0300 614-84000 *Traffic Signal Pedestal Pole Steel 2.000 0. 000
EACH 1. 000 3,882.10
3, 882. 10000 1. 000 3,882.10
0305 625-00000 *Construction Surveying 1. 000 0. 800
LS 0. 100 5,691. 35
56, 913. 49000 0. 900 51, 222. 14
0306 625-00001 Const Surveying (Hour) CMO #004 20. 000 20. 000
HOUR 0. 000 0. 00
150. 00000 20. 000 3, 000. 00
0310 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
342, 937. 35000 1. 000 342,937. 35
0315 626-01103 *Public Information Services (Tier I11) 1. 000 0. 800
LS 0. 100 1,879.99

18, 799. 85000 0. 900 16, 919. 87
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PCN: 20322-BID ESTI MATE RUN 09/ 30/ 2019
PRQJECT: STU1211- 085 ESTI MATE NO. 0007 23:51: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0320 627-00008 *Modi fi ed Epoxy Pavenent Marking 171. 000 0. 000
GAL 0. 000 0. 00
83. 61000 0. 000 0. 00
0325 627-00013 *Pavenent Marking Paint (H gh Build) 889. 000 889. 000
GAL 0. 000 0. 00
34. 84000 889. 000 30,972.76
0330 627-01010 *Preformed Plastic Pavement Marking (Type 1) (Inlaid) 19, 706. 000 0. 000
SF 0. 000 0. 00
14. 23000 0. 000 0. 00
0335 627-30405 *Prefornmed Thernopl astic Pavenment Marking 2,100. 000 0. 000
Wor d- Synbol
( Y ) SF 1, 707. 000 21,713.04
12. 72000 1,707.000 21,713.04
0338 627-30408 Pre Therno Pvnt Mg (Shield) CMO #015 192. 000 0. 000
SF 0. 000 0.00
27.07000 0. 000 0. 00
0340 627-30410 *Preforned Thernopl astic Pavenment Marking (Xwal k- St op 14, 954. 000 0. 000
Li ne
) SF 8,011. 000 113, 515. 87
14. 17000 8,011. 000 113, 515. 87
0345 630- 00000 *Fl aggi ng 2,200. 000 1, 148. 250
HOUR 8. 000 297. 28
37.16000 1, 156. 250 42, 966. 25
0350 630- 00003 *Uni formed Traffic Control 1, 600. 000 1, 146. 250
HOUR 226. 250 23, 647. 65
104. 52000 1,372.500 143, 453.70
0355 630-00006  *Uniformed Traffic Control (Vehicle) 1, 600. 000 1, 146. 250
HOUR 226. 250 5,255.79
23. 23000 1, 372. 500 31, 883. 18
0360 630- 00007 *Traffic Control Inspection 63. 000 54. 000
DAY 9. 000 992. 88
110. 32000 63. 000 6, 950. 16
0365 630-00012 *Traffic Control Managenent 140. 000 85. 000
DAY 21.000 16, 948. 68

807. 08000 106. 000 85, 550. 48
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PCN: 20322-BID ESTI MATE RUN 09/ 30/ 2019
PRQJECT: STU1211- 085 ESTI MATE NO. 0007 23:51: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0370 630-80335 *Barricade (Type 3 MA) (Tenporary) 8. 000 7.200
EACH 0. 000 0.00
63. 87000 7.200 459. 86
0375 630-80341  *Construction Traffic Sign (Panel Size A) 48. 000 43. 200
EACH 0. 000 0. 00
40. 64000 43. 200 1, 755. 65
0380 630-80342  *Construction Traffic Sign (Panel Size B) 59. 000 53. 100
EACH 0. 000 0.00
52. 26000 53. 100 2,775.01
0385 630- 80355 *Portabl e Message Sign Panel 2.000 1. 800
EACH 0. 000 0. 00
4, 354. 75000 1. 800 7,838.55
0390 630-80357  *Advance Warning Flashing or Sequencing Arrow Panel (B 4. 000 3. 600
Type
ype) EACH 0. 000 0.00
1, 451. 59000 3. 600 5,225.72
0395 630-80360  *Drum Channel i zi ng Devi ce 100. 000 27.000
EACH 0. 000 0. 00
29. 03000 27.000 783. 81
0400 630-80380 *Traffic Cone 754. 000 615. 600
EACH 63. 000 805. 14
12. 78000 678. 600 8,672.51
0405 630-80393 *Stackabl e Vertical Panels 53. 000 47.700
EACH 0. 000 0. 00
23.23000 47.700 1,108. 07
0410 630-85020 *Mbbi | e Attenuator 1. 000 0. 900
EACH 0. 000 0.00
11, 612. 65000 0. 900 10, 451. 39
0411 900- 00006  Added Item (Dollar)/ Price Reduction-Failure to - 3,450. 000 -3, 450. 000
Perform Traffic Control CMO #006
DOL 0. 000 0. 00
1. 00000 -3, 450. 000 - 3,450. 00
0415 632- 00000 Ni ght Work Lighting 1. 000 1.000
LS 0. 000 0. 00

40, 566. 61000 1. 000 40, 566. 61
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PCN: 20322-BID ESTI MATE RUN 09/ 30/ 2019
PRQJECT: STU1211- 085 ESTI MATE NO. 0007 23:51: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0420 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0425 700-70011 F/ A Partnering 1, 100. 000 504. 000
FA 0. 000 0. 00
1. 00000 504. 000 504. 00
0430 700-70016 F/ A Fuel Cost Adjustment - 18, 758. 680 -18, 758. 680
FA 0. 000 0.00
1. 00000 -18, 758. 680 -18, 758. 68
0435 700-70018 F/ A Roadway Snoot hness Incentive 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0440 700-70019 F/ A Asphalt Cement Cost Adj ustnent 25, 321. 650 25, 321. 650
FA 0. 000 0.00
1. 00000 25, 321. 650 25, 321. 65
0445 700- 70023 F/ A On- The-Job Trai nee 4, 000. 000 3, 600. 000
FA 0. 000 0. 00
1. 00000 3, 600. 000 3, 600. 00
0450 700- 70025 F/A Quality Incentive Paynment 125, 157. 410 125, 157. 410
FA 0. 000 0.00
1. 00000 125, 157. 410 125, 157. 41
0455 700- 70031 F/A Interim Surface Repair 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0460 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 5,772,931.71%$ 242,657.66 $ 5,114, 519. 00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0465 620-00002 Field Ofice (dass 2) 1. 000 0. 750
EACH 0. 250 6,593. 23
26, 372. 93000 1. 000 26, 372.93
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PCN: 20322-BID ESTI MATE RUN 09/ 30/ 2019
PRQJECT: STU1211- 085 ESTI MATE NO. 0007 23:51: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0470 620-00012 Field Laboratory (C ass 2) 1. 000 0. 750
EACH 0. 250 6, 200. 06
24, 800. 23000 1. 000 24, 800. 23
0475 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
1, 814. 65000 2.000 3,629. 30

CAT 0400 CURRENT AMT $ 54,802. 46 $ 12,793.29% 54, 802. 46

PROJECT TOTAL CURRENT AMI $ 5,827,734.17 % 255,450.95 $ 5, 169, 321. 46



